Lofthus frukt og saft				Week 1							Week 2						Week 3							Week 4						
			M		W					М		W			S	S														
Plan		7 d																												
Meet with company	Everyone	2 d																												
Brainstorming	Everyone	5 d	J																											
Pre-production		9 d	J																											
Take photos	Steve	3 d																												
Write articles	Liam	5 d																												
Write content	Liam	4 d	_																											
Design		10 d	J																											
Design wireframe	Maria	5 d																												
Design content	Maria	5 d	J																											
Build		10 d																												
Code wireframe	Susan	5 d																												
Code content	Susan	5 d																												
Finalization		6 d	ĺ																											
Test systems	Susan, Maria	1 d																												
Fix errors/bugs	Everyone	4 d																												
Present to company	Charlotte	1 d																											Ш	
	1	1																												
Project Manager: Cha	arlotte																													
Copywriter: Liam																														
Photographer: Steve																														
UI/UX Designer: Mar																														
Web developer: Susa	an																													